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Establishing Emergency Push Routes & Collection Grids 
Collection grids and emergency push routes should include:  

 Hospitals 
 Police departments 
 Emergency shelters 
 Nursing homes  
 Major traffic routes 

 

Forecasting  
Forecasting Scenarios  
Scenario 1 
CUBIC YARDS ASSUMED: 1,000,000 
ESTIMATED TIME OF COMPLETION: 90 total days with three complete passes 
AVERAGE CUBIC YARDS PER TRUCK PER DAY: 500  
TRUCKS REQUIRED: (120 cubic yard self- loaders) 30 crews for the first 30 days; 20-22 crews for days 30-90 
TDSRS REQUIRED FOR LESS THAN 10 MILE HAUL: 4-6 
PERSONNEL REQUIRED: Project Manager, three supervisors, TDSRS site manager, staff of 3-5 per TDSRS site and full back-office staff 
 
Disclaimer: The following scenarios are for discussion and demonstration only. Type, category, and intensity determine the number 
of trucks and personnel required. Each activation presents unique circumstances which require a tailored response.   
 
Scenario 2 
CUBIC YARDS ASSUMED: 500,000 
ESTIMATED TIME OF COMPLETION: 90 total days with three complete passes 
AVERAGE CUBIC YARDS PER TRUCK PER DAY: 500  
TRUCK TYPE/REQUIRED: (120 cubic yard self- loaders or equivalent) 15-18 crews for the first 30 days; 10 crews for days 30-90 
TDSRS REQUIRED FOR LESS THAN 10 MILE HAUL: 2-4 
PERSONNEL REQUIRED: Project Manager, three supervisors, TDSRS site manager, staff of 3-5 per TDSRS site and full back-office staff 
 
Scenario 3 
CUBIC YARDS ASSUMED: 250,000 
ESTIMATED TIME OF COMPLETION: 60 total days with three complete passes 
AVERAGE CUBIC YARDS PER TRUCK PER DAY: 500  
TRUCKS TYPE/REQUIRED:  (120 cubic yard self- loaders or equivalent) 10 crews for the first 30 days; 10 crews for days 30-90 
TDSRS REQUIRED FOR LESS THAN 10 MILE HAUL: 2 
PERSONNEL REQUIRED: Project Manager, two supervisors, TDSRS site manager, staff of 3-5 per TDSRS site and full back-office staff 
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 RESPOND  

 
 

→ Alert Phase 
→ Disaster Impact 
→ Response Timeline 
→ Initial Damage Assessments 
→ Emergency PUSH Operations 
→ Loading and Hauling Operations 
→ Temporary Debris Staging and Reduction Site 

Operations 
→ Safety  
→ Prompt Damage Complaint 
→ Accounting and Document Management 
→ Post Event Evaluations   

 
Alert Phase 
If a potential disaster can be predicted, DRC will activate the following alert phases:  

 72 hours before impending impact, Jay Gunter will contact Franklin County to discuss activation and response  
 At the discretion of the County, DRC will mobilize personnel within 24 hours prior to disaster impact to arrive at 

the Emergency Operations Center 
 Identification and readiness assessment of subcontractor network for Emergency Push and Load and Haul 

Operations  
 Pre-staging of equipment and personnel as needed to respond to the immediate aftermath of the event “push 

activities”   
 Emergency Push Collection routes have been determined  

 
 

  Disaster Impact 
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Response Timeline 
The type, intensity, and duration of each event dictates the response time. Upon receipt of Notice to Proceed or Task 
Order, DRC will commence mobilization of equipment, operators, and laborers. 
 
DRC is highly capable to meet, sustain, and manage all facets of disaster response, including responding within 24 
hours. DRC proposes the following time frames in which services can be provided without unwarranted delay or 
interference:  
 

Within 24 Hours Post Event  
 Project Manager and support are in place and interacting with Franklin County’s Point 

of Contact  
 Staging and measurement (certification) of equipment is underway 
 Permitting and mobilization of TDSRS sites has begun 
 Emergency Push activities are well underway with coordination with utility providers 
 Initial Damage Assessment complete 
 Public Service Announcements are initiated 
 Logistical Support requirements have been assessed 
 Initial Safety Meeting is held 
 Time and location of daily production meetings is established 

 
Within 48 Hours Post Event 

 Initial understanding of crew type and quantity has been established with the County’s 
Point of Contact 

 Roughly 50 percent of required equipment and manpower are in place 
 At least one TDSRS is operational and load and haul activities can begin 
 Discussions have begun with final disposal and recycling/composting providers (if applicable) 
 Collection Zones have been mapped and discussed with the County’s Point of Contact 
 Truck certifying continues 
 Daily Safety Meetings continue 

 
Within 96 Hours Post Event 

 Full Mobilization is complete 
 Emergency Push complete (if applicable) 
 All contractual requirements (bonds, safety plans, dust control, community outreach, etc.) are submitted 
 Productivity assessments made based upon existing travel times and TDSRS requirements adjusted 
 Equipment and personnel needs are reassessed 
 Additional local and equal opportunity vendor outreach has begun and those applicants vetted 
 Daily productivity meeting continues between DRC, the County point of contact and the Monitoring Firm 

assigned to the project  
 Daily Safety Meetings continue 

DRC has a unique ability to rapidly respond to a disastrous event while maintaining communication 
with communities to help them prepare for any trouble, making us a leader in the disaster 

recovery industry.  
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 Initial Damage Assessment 

Initial damage assessments are usually completed within 36 hours of 
an incident by local, state, federal, and contractors and provide an 
indication of the loss and recovery needs. The debris assessment will 
accomplish all of the following: 

 Estimate the quantity and mix of debris  
 Estimate damage costs 
 Determine impact on critical facilities 
 Identify impact on residential and commercial areas 

 
 

Emergency PUSH Operations 
 PUSH routes are predetermined with the help of County, 

who have a clear understanding of geography of the 
community 

 Debris is “pushed” or cleared from the Public Roadway 
generally in an order of priority established by Franklin 
County 

 Crews generally consist of equipment capable of moving 
heavy material (skid steers, front end loaders etc.) and 
personnel and supervision with chainsaws  

 Attempt to make roadways and intersections as safe as 
possible for sight and traffic obstructions 

 This phase of work is accomplished within the first 70 
cumulative hours (plus or minus) after the event 
 

Loading and Hauling Operations 
Certification of Equipment 
This task can begin as soon as practical but generally 12-24 hours after a Notice to Proceed is issued. In general, trucks are staged 
at a location where the County’s third-party monitoring firm can measure load capacity and assign unique identification to each 
piece of loading and hauling equipment. 
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Debris Removal from Public Rights of Way 
Within 24-48 hours of a Notice to Proceed (or a reasonable amount of time agreed upon by the County) DRC will commence debris 
removal operations with multiple Debris Removal Crews. Debris Removal Crews will many times consist of three to five hauling 
vehicles of 30 to 150 cubic yard capacity with operators, one front end loader with operator, one foreman, and three 
laborers/flagmen (when required by traffic conditions).  In other instances where conditions allow, self-loading equipment of 
similar capacity will be utilized to maximize efficiency.  

 All field supervisors shall ensure that all debris disposal-hauling operators are licensed and certified to operate 
required equipment.  

 All debris disposal operators will be given area maps designating assignment/authorized areas or zones of 
operations as well as transport routes designated and/or approved by the County. 

 As subcontractors complete zones, the areas are jointly surveyed by Franklin County or its designated 
representative and closed out.  

Through the installment of PSAs, public participation can enhance the efficiency of the collection/material separation 
process.  A typical flyer which defines material separation:  

Multiple Scheduled Passes  
In order to allow citizens to return to their properties and bring debris to the right-of-way as recovery progresses, DRC ES adheres 
to FEMA’s guideline of three scheduled collections or passes.    
 
In rare cases, particularly following major flooding, additional collections may be warranted. 
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 Field Operations 

All eligible debris will be removed from public easements, 
property, and rights-of-way to designated Temporary Debris 
Staging and Reduction Site and/or directly to a final disposal site. 
Eligible debris is generated directly by the event or as a result of 
the event and is in the public Right of Way; for private property 
debris to be eligible, Private Property Debris Removal has to be 
authorized:  

 
Vegetative Debris  
Vegetative debris is defined as: tree branches, leaves, logs, timber, and stumps.  

 Eligibility—Public right of way or improved public property  
 Collected from Private property only with FEMA private property debris removal right 

of entry authority 
 Most productive operation combines the collection of leaners and hangers with normal 

ROW debris collection 
 Allows for a wide spectrum of equipment use for productive collection 
 Most commonly collected and transported to a Temporary Debris Staging and 

Reduction Site for processing and haul out 
 Reduction by grinding provides opportunity for recycling, re-use and consumption as a 

fuel source 
 Reduction by burning provides for the most cost- effective processing, if burning is an 

option 

The illustration to the right depicts a typical post- disaster scenario that involves 
construction and demolition debris (C&D).  In this case, the public is advised through 
radio, television, social media, an a graphic such as above to place disaster generated 
debris to the right of way (ROW) in separate piles by debris type for separate 
collections.  
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Construction and Demolition (C & D) Debris  
Construction and Demolition (C&D) typically consist of: building materials, drywall, lumber, carpet, furniture, mattresses, and 
plumbing. 

 Generally produced from floods, tidal surge and earthquakes 
 Allows for a wide variety of equipment use including self-loading apparatus  
 Landfill restrictions on material acceptance should be a consideration and can vary by state 
 Utilization of TDSRS provides opportunity for reduction by material separation and compaction 
 Load weight must be monitored particularly upon haul-out to final disposal 
 Transportation to final disposal site does not allow for reduction, however is an alternative when travel time is not effected 

 
White Goods 
White goods is defined as: refrigerators, washers, dryers, freezers, air conditioners, stoves, water heaters, and dishwashers. 

 Separately collected and staged within a designated area at a TDSRS or hauled directly to a recycler 
 Collection can be performed with light duty trucks and trailers typically possessing a lift-gate 
 Freon shall be removed by a certified technician under EPA regulations 
 Citizens are informed through PSAs , fliers and social media to remove all contents from refrigerators and freezers prior 

to collection or to duct tape doors shut to facilitate safety and ease of collection 
 Refrigerators and freezers collected with contents shall be staged for content removal and disposal 
 White goods shall be recycled, and any derived proceeds handled in accordance with the contractual terms and conditions 
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 Household Hazardous Waste  

HHW typically consist of oils, batteries, pesticides, paint, cleaning supplies and compressed gas. 
 Collected only by trained and certified personnel with proper PPE and typically occurs in advance of load and haul crews 
 Collected separately and securely placed in spill-proof containers for transportation to staging at a TDSRS or direct 

transport to a qualified recycler/disposal facility 
 When stored at a TDSRS, the area is generally lined or bermed or both depending upon the requirements of the state 

environmental agency 
 Proper packaging and transportation is often performed by the recycler 

Electronic Waste Collection (E-Waste) 
E-Waste debris includes: televisions, computers, radios, DVD players, telephones, and almost anything with an electric cord 

 Collected separately with one or two collections (passes) 
 Generally staged in a specific area of a TDSRS or transported directly to a recycler 
 Collected in light duty trucks and trailers by general laborers and a supervisor 
 Recycling of the items is always the goal  

Tires  
Tires often appear on the public ROW for collection following flood events or tidal surge. 

 Collection can be accomplished separately using light duty equipment 
 Transportation directly to the recycler or shredder is preferred 
 Tires create a special problem for landfill operators as they tend to rise or float and can ultimately damage the landfill cap 
 Federal/state regulations often require a waste hauler permit during transportation 
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Private Property Debris Removal 
FEMA may extend public assistance to private property debris removal when it poses a threat to the public. Under the 
request and direction of Franklin County or its representative, the contractor will initiate and manage a Right of Entry 
(ROE) program to remove debris on private property and/or demolish private structures that are a public safety hazard.  
The property owner must grant access prior to any work, unless there is an immediate threat to the lives, health, and 
safety to the County’s citizens.  

Hazardous Tree and Limb Removal 
A tree is considered “hazardous” if its condition was caused by the disaster and public health and safety are at risk. If possible, 
leaner and hanger removal will be performed in advance of load and haul activity and collected simultaneously with ROW debris. 
Eligibility is usually determined by Franklin County’s independent monitoring firm.  

 Equipment may include bucket trucks, automated saw trucks, excavators and climbers with chainsaws  
 Criteria to deduce if a leaner or hanger is hazardous is: 
• Must be six inches in diameter or greater when measured at chest height  
• More than 50% of the crown damaged or destroyed 
• Split trunk or broken branches that exposed the heartwood 
• Fallen or uprooted within a public use area 
• Leaning at an angle greater than 30 degrees 
• Hanging limbs must be 2 inches in diameter and must pose a threat of falling into an improved public area or public 

right-of-way 
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 Removal of Hazardous Stumps 

Stump removal usually takes place late in the debris removal process and is 
generally determined eligible by the County’s monitor. A stump may be determined 
to be hazardous and eligible for Public Assistance grant funding as a per-unit cost for 
stump removal if it meets all of the following criteria: 

 50 percent or more of the root-ball exposed (less than 50 percent of the root-
 ball exposed may be flush cut) 

 Greater than 24 inches in diameter, as measured 24 inches above the ground 
 On improved public property or a public right-of-way  
 Poses an immediate threat to life, and public health and safety 
 Larger stumps are extracted by excavators and loaded upon flat- bed trailers 

 for transport the TDSRS or final disposal facility 
 Most often, large stumps must be split prior to processing by grinding 

 
 
Canal/Waterway Debris Removal 
Canal debris removal is most often performed under the oversight of the State Environmental regulators, especially in 
environmentally sensitive areas. Environmental factors always take priority when developing an operations plan. Debris often 
consists of land based and/or water based removal of targets. Collection methods vary widely due to physical dynamics, 
environmental considerations, regulations, and scope of work, but typical methods are: 

 Targets identified by side-scan sonar or below surface observation 
 Target removal spans from water-bottom to surface debris or limited to designated depths 
 When appropriate, debris can be collected with grapples mounted on different sized barges or even small boats 
 Land based operations will consist mostly of removal of targets with long reach excavators equipped with a spoils or 

dredge bucket 
 Temporary Offloading Sites can be used to temporarily stage debris prior to transport to a TDSRS for processing or to 

final disposal 
 When abundant access points exist, loading can occur directly into trucks for transport to processing or disposal 
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Vehicle and Vessel Removal 
DRC has extensive experience performing large scale vehicle and vessel removal and recovery projects. A single project for the 
State of Louisiana following Hurricanes Katrina and Rita involved the recovery and management of thousands of vehicles and 
vessels. The components of these projects vary from State to State due to legal requirements; but in the case of this operation, 
the scope of work will develop according to the direction of Franklin County. Commonly used procedures are: 

 Generally, aggregation sites are activated for storage, processing, recordation and access 
 For land based recovery, vehicles and vessels are tagged and recorded prior to recovery 
 For water based vessel recovery, eligible targets are located and recorded prior to recovery 
 Initial notification to owner is sent from VIN information gathered in the field using State Police database (County 

specific) 
 Vehicles and vessels are aggregated on one or more sites and gridded for easy access 
 Fluids are removed from each unit within the aggregation site 
 Additional notifications are sent to owners using certified mail (if required) 
 Private insurance companies are allowed to view and access units 
 Vessels and vehicles can be retrieved by owner/insurance or destroyed/recycled 
 Vehicles that have not been retrieved are crushed and recycled 
 Scrap value proceeds (if any) are disbursed according to the contract 
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 Expertise in the Removal of Dead Animals and Putrescent Disposal 

Improper disposal of animal carcasses can contaminate drinking water sources or spread disease. It is DRC’s policy to handle and 
dispose of animal remains with care and in accordance with all state and local regulations. 
 
If possible, all identified carcasses should be disposed of within 48 hours of death. There are several approved methods for the 
disposal of animal carcasses: 

 Incineration at a secure and pre-approved site. 
 Deposition in a contained landfill approved for remains disposal.  
 Composting, with approval, is a sanitary and practical method of carcass disposal. 

 

Demolition 
DRC employs many experienced supervisors, project managers, operators, and other technicians, many of whom have many years 
of experience in the demolition field.  Demolition projects will be staffed with a Superintendent to oversee daily operations and a 
Project Manager responsible for subcontractor relations, schedule maintenance, and coordination with Franklin County. 
 

All demolition operations will be conducted in a safe, environmentally responsible manner, in accordance with the requirements 
of the local government. Operations will proceed with the disconnection of utilities to all structures.  The structures will then be 
demolished to the slab on grade level.  Structures will be removed completely prior to the removal of any street or curb 
improvements, so that a clean and durable means of ingress and egress can be maintained during demolition operations.  Slabs 
on grade will be excavated and removed. Once a structure has been completely removed, the area will be stabilized using the best 
management practices (DMP). 

Existing structures will be demolished using conventional construction equipment such as excavators, track loaders and bull 
dozers.  Concrete slabs will be excavated using track type excavators and hammers (if necessary) and will then be crushed on site 
using portable concrete crushing technology.  Debris and recycled materials will be removed from the site using dump trucks.  

 
Clean Fill Dirt 
DRC will place compacted fill dirt in ruts created by equipment, holes created by stump ends, and other areas that pose a 
hazard to public access upon direction of the County. This clean fill dirt will be compacted and directed by the County. 
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Additional debris related collections, operations and projects that may occur during the response or recovery phase 
include but is not limited to the following:  

Sand, Soil Recovery, Beach Restoration 
Many jurisdictions are faced with damaged coastal areas and habitats that 
may require immediate recovery restoration. DRC has performed these 
sensitive and precise projects for thirty years. Permitting requirements will 
vary by jurisdiction. Typically multiple agencies are involved in beach 
projects. Recovery from public or private property will require Right of Entry 
(ROE) authority.  

 Typical operating procedure calls for temporary staging site(s) used 
for storage and processing 
• Processing sand on the beach is a preferred method  
• Soils can sometimes be processed within an established TDSRS 

 Displaced material can be recovered from adjacent property by the 
use of skid steers and front-end loaders 

 Beach rakes are an effective tool for recovering hidden and surface 
debris from beach-fronts 

 Debris collected from processing is usually taken to an operating 
debris TDSRS for reduction and haul-out to final disposal 

 Quantities are generally measured by loader bucket size as the 
material is loaded to be screened 

 Screening of sand and soils using shaker screens and trammels is a 
preferred procedure 

 Production rates generally range between 100 to 200 processed 
cubic yards per hour 

 Stockpiled and processed (clean) material can be returned to its 
original location 

 Beach contours can be re-created by following engineered plan 
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 Temporary Debris Staging and Reduction Site Operations 

Permitting and Site Mobilization 
Within 24 hours of a notice to proceed, mobilization to pre-established TDSRS locations will begin: 

 Phase One—environmental audit is performed 
 The number of TDSRS sites to be used is determined by 

estimated volumes, travel times, traffic patterns and 
material to be processed 

 Ideally, site placement and number should facilitate a 
minimum of five loads per truck per day 

 Land Use Agreements are immediately executed with any 
private land owners 

 For those sites not already permitted, an immediate 
permitting request will be submitted by DRC’s Vice 
President of Administration and Compliance (Kristy 
Fuentes) 

 DMS Site Plan is established and submitted      

Environmental Considerations  
• Where practical, a phase one 

environmental assessment should be 
performed prior to use as a TDSRS 

• Soil samples are taken prior to use 
• Pictures and video of the site prior to use 

is considered a best management practice  
• DRC may use drone photography before 

and after use as a best management 
practice 

• An independent engineer is often used to 
satisfy additional requirements of State 
regulators such as the need for SWPPP, 
perimeter silt fencing, air monitoring etc. 
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Site Access  
For the success of site access, separate points of ingress and egress should be 
established if possible and avoidance of truck traffic through residential areas is 
ultimately important. 

 Traffic Controls - Traffic control personnel, with appropriate traffic 
control safety equipment, will be stationed at the ingress observation 
tower to maintain vehicular traffic control. Additional traffic control 
personnel can be stationed throughout the site, as needed, to enforce 
proper traffic flow. 

 Inspection Towers - Inspection towers shall be constructed to facilitate 
observation and quantification of debris hauled for storage at debris 
staging sites. Ideally two inspections towers should be utilized at each 
DMS if volume warrants. One tower at point of ingress for use by the 
monitoring firm’s employee, one tower at the point of egress to ensure 
all debris hauling trucks are in fact empty upon leaving the site. One 
tower may be utilized if ingress and egress point is the same. 
Additionally, the use of all terrain man lifts are sometimes substituted for 
the tower shown. 

 Maintenance and Grading - Maintenance and grading of the debris 
management site will occur throughout the operating day. Access roads 
will be constantly maintained, and dust control managed by use of a 
water truck. Access roads will be swept as often as necessary. 

  
 
 
 
 
 
 
 

Typical On-site Equipment, Supplies and 
Manpower Needs 

Signage    Inspection Tower(s) 
Perimeter Fencing (if required) Site Manager  
Equipment Operators   Traffic Control Personnel  
Security Personnel   Traffic Control devices 
Front-end loader with thumb  Bulldozer 
Grinder- horizontal or Tub  Excavator 
Water Truck    Sweeper 
Air curtain Incinerator or above ground incinerator (if required) 
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 Debris Storage Area 

Debris may be segregated into five main areas as determined by the type of event.  
Vegetative debris—Vegetative debris will be cleaned of C&D debris to the extent possible to facilitate compliance with 
requirements for reduction of vegetative debris and processing of C&D. 
Construction and Demolition (C&D) Debris—Stored separately within an area that will facilitate separation, compaction or 
grinding. 
Recyclables/Salvage—Recyclable/salvageable materials will be stock piled in accordance with the site plan. 
White goods—White goods will be stock piled in a contained area in accordance with the site plan if not transported directly to 
the recycler. 
Household Hazardous Waste (HHW)—HHW will be segregated and stored in an approved containment area that may be lined 
and bermed.    

Debris Reduction Methods  
Grinding and/or Chipping Operations—Primarily used for reducing vegetative debris to achieve a 4 to 1 reduction or better. 
Resulting product is beneficial for use as fuel or reused as compost. The method is less often used as a reduction method for 
Construction and Demolition material due to its impact on equipment.  

 Reduction by grinding provides opportunity for recycling, re-use and consumption as a fuel source 
Burning—Environmental impact and safety are primary considerations. Most often allowed in rural settings, it’s the most efficient 
reduction method for vegetative debris as a 95% reduction can be achieved. Air curtain incineration and trench burning can serve 
to mitigate the release of smoke etc. 

 Reduction by burning provides for the most cost- effective processing, if burning is an option 
Compaction—The most acceptable reduction method for construction and demolition debris when combined with recycling; a 2 
to 1 reduction ratio is most often achieved.  
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Final Debris Disposal 
Selection of final disposal location(s) for processed debris is normally determined during the planning phase. Per Subtitle D, lined 
sites are generally selected. However, in some cases, permitted construction and demolition sites are used when regulations 
allow. 

Recycling Strategies  
Vegetative Debris—Available to serve as a viable fuel source for manufacturing, etc. and 
used frequently as mulch for agricultural purposes. The resulting product is donated to 
citizens for use in flower beds and gardens and can be used as alternative daily cover in 
landfills when allowed. Additional uses are to use as roadbed for temporary roads and can be 
thinly spread across acreage to produce dirt. 
Aggregates—Concrete, brick, and similar materials can be crushed and used as fill material, 
road base, etc. 
Construction and Demolition Debris—Wood, metals, plastics and sometimes gypsum can 
be pulled from the waste stream and recycled if sufficient quantities exist and recycling 
facilities are available and accessible. 
White Goods— Easy to recycle due to abundant processors.  
Electronic Waste (E-Waste)—While these components are quite abundant, particularly following a flood or tidal surge, 
recyclers of these items have become more difficult to find. Some of the components found in televisions, computer monitors, 
copy machines etc. contain heavy metals making disposal a poor option, resulting in markets being the best option. Shipping to 
foreign markets is sometimes the best option. 
 

“This debris removal project has been a resounding success, and the GLO 
appreciates the many hours of hard work put in by the DRC team.” 

— Benjamin K. Au Architect, Director of Construction Services GLO, Texas 
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 Debris Management Site Closeout 

Restoration is conducted during the close out phase of 
each TDSRS. The scope of restoration is determined by 
post use site conditions, terms of the land lease, or the 
County directive and mutual understanding when public 
property is used.  Restoration can consist of final removal 
of all debris and other managed components as well as all 
structures and temporary features. Additionally, grading 
and leveling, removal of temporary roads and fencing, and 
grassing or seeding of the site to documented pre-use 
condition may be necessary. 
 
Post use drone footage and still photography shall be taken 
to illustrate the current condition of the site as it compares 
to the baseline or pre-use documentation.  Environmental sampling that mirrors pre-use sampling is a best management practice. 

 Random soil samples, surface and if necessary water samples, may be taken and sealed in containers for comparison 
with pre-use samples taken 

 Independent third- party engineers and testing labs may be used 
 Post use samples and pre-use samples may be tested in an independent lab to determine the presence of contaminants 

 
Final Inspection, Released and Acceptance of Franklin County and/or Landowner 
In most cases, final closure approval is needed by both the State Environmental Agency and the property owner. 
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Safety 
DRC maintains an unwavering commitment to the health and safety of our employees, subcontractors, customers, and the 
communities that we service.  
 
 
 
 
Our goal is to ensure that all projects operate under the safest possible conditions and as such, DRC maintains a robust in-house 
safety program. Headed by a dedicated team of Project Managers and Regional Managers, DRC’s programs and practices include: 

 Morning project safety toolbox meetings 
 Weekly “better ideas for improvement” meetings 
 Weekly formal safety meetings 
 Constant safety training certifications 
 Safety recognition through our “challenge coin” award program  

 
DRC follows all OSHA regulations and other federal and state agency guidelines when conducting an operation. DRC’s Corporate 
Safety Plan includes Safety Plans and Policies, an Accident Prevention Plan and a Substance Abuse Policy. It is the policy of this 
organization to provide and maintain work environments and procedures which will: 

1. Safeguard public and Government personnel, property, materials, supplies, and equipment exposed to contractor 
operations and activities;  

2. Avoid interruptions of Government operations and delays in project completion dates; and 
3. Control costs in the performance of this contract.  

 
Operational safety, health, and accident prevention measures will be in effect and reinforced daily by all active personnel. These 
measures and procedures will be reiterated weekly during planning meetings, or as needed.  
 
Immediate action will be taken to correct any safety deficiency while maintaining the utmost respect for all members of our 
workforce. All actions will be documented and the safety of citizens will be considered vital. 
 

  

Safety comes before profit and productivity. 
 

Training programs include: 
Smith System Driver Training 
Hazardous Materials Training 
Demolition Safety 
Asbestos Abatement Training 
Power Line Awareness 
Hazardous Communication 
Lockout/Tagout 
Fire Prevention Training 
Environmental Management Planning 
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 Prompt Damage Complaint 

 DRC maintains a damage hotline (888-721-4DRC) for all projects. A complaint manager is assigned to the project 
and is responsible for tracking all damage and repair.  

 DRC will investigate all damages and complaints within 24 hours and will propose a resolution to the damaged 
party within 48 hours.  

 

Accounting and Document Management 
DRC’s invoicing procedure is as follows: 

 Load tickets are received, logged, and then scanned into DRC’s database system.  Tickets are then entered and audited 
for accuracy.   

 Invoice is worked up along with the ticket data backup.  
 The reconciliation process then takes place with either the Monitoring Firm or the reconciliation contact with the County 

(if there isn’t a Monitoring Firm).  
 Once the invoice and ticket data has been 100% reconciled, the Monitoring Firm, or the reconciliation contact with the 

jurisdiction, then recommends the invoice to FEMA for payment.   
 Frequency:   The invoicing is usually done on a weekly basis  

 
DRC maintains a fully-staffed, fully operational Data Center at its headquarters all year. The Data Center is staffed by 
experienced and professional personnel with extensive knowledge of recording, reporting, contract, and reimbursement 
requirements. The Data Center is equipped with state-of-the-art information technology and is prepared to meet and 
exceed the reporting requirements of each client. All servers and networked computers are backed up both on and off-
site every day. The emergency nature of DRC’s work requires that the Company remain on-line and in contact across its 
network at all time. 
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Post Event Evaluations     

Hot Wash Meetings 
DRC holds a Hot Wash with each jurisdiction post event. A Hot Wash is an after-action evaluation that occurs between DRC and 
the client. This post activation meeting serves as a forum for the client to discuss the project as a whole, the processes that were 
implemented, and any potential improvements. Additionally, DRC has an internal meeting to discuss development strategies and 
innovative concepts for future activations.  

 

Subcontractor Evaluation 
DRC has a large network of subcontractors and maintains long standing relationships with trained and exclusively committed key 
subcontractors. Additionally, DRC strongly believes the use of local resources is vitally important to a successful disaster recovery 
operation. For over 32 years, DRC has been building relationships with subcontractors across the nation. DRC utilizes a 55-point 
Post Event Subcontractor Evaluation Form to aid in building our reliable network of subcontractors.  
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Tab E: Proposal Matrix 
Disaster Debris Removal and Disposal Services  

 
 RECOVER 

 

 
 

→ Demolition 
→ Man Camp Services 
→ Post Disaster Temporary 

Housing 
→ Marine Services 

 
Many of the elements of work shown above can be categorized as a 
recovery functions, although some, if not all, could be performed 
simultaneously with the debris mission.  Of those listed above, marine 
debris removal, marine salvage, and beach restoration have been 
previously addressed under the Response phase of operations. 
 
Effective recovery requires a comprehensive effort of all phases that 
enable logical and efficient execution.  The subsequent functions 
outlined below are all steps in a model that must be executed 
intelligently and with real-world experience.  DRC Emergency Services, 
LLC, SLS and Callan Marine comprise a core of companies under single 
ownership that excel at providing a turn-key approach to total disaster 
management.  We stand alone in the industry as the only provider of 
these services. 
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Tab E: Proposal Matrix 
Disaster Debris Removal and Disposal Services  

 
  

 
 

 DRC’s sister Company, SLS, is a prominent post disaster 
Temporary Housing provider.  From turnkey temporary trailer 
facilities to massive man camps designed to house and feed 
thousands, SLS has designed and performed most all post 
disaster applications.  
 
SLS pioneered the current FEMA S.T.E.P. program during the 
aftermath of Hurricane Sandy in New York.  The Program in New 
York was called “Rapid Repair” and a similar program in Baton 
Rouge was called “Shelter at Home”. These programs are 
designed to perform essential elements of restoring damaged 
single- family residences and return homeowners back into 
their homes quickly. As an additional positive result, the cost of 
the typical S.T.E.P. program is approximately 20% the cost of placing a displaced Family into a trailer or similar structure.  Rapidly 
returning displaced families to their homes provides a sense of community and normalcy to the affected citizens.  
 
In anticipation of Hurricane Florence’s impact on the East Coast, SLS 
was activated by the Virginia Department of Emergency 
Management to provide emergency shelter services for the state of 
Virginia and surrounding state evacuees. 
 
Project specs: 
Location: Richmond, Williamsburg, and Newport News, Virginia 
Client: State of Virginia 
Type: State of Virginia 
Units: 5,775 beds in three locations 
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Tab E: Proposal Matrix 
Disaster Debris Removal and Disposal Services  

 
  

 
DRC’s sister Company, Callan Marine is a highly-specialized 
construction firm capable of providing, design, 
engineering, management and construction services such 
as: 

 Marine debris management and removal 
 Offshore and inland dredging 
 Shoreline protection 
 Beach re-nourishment 
 Port/Dock facility construction 
 Wetlands construction 
 Marine protection mitigation and improvements 

 
Callan Marine has dredged thousands of miles of waterway in the Gulf Coast region to keep our customers productive.  
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Tab F: Licenses 
Disaster Debris Removal and Disposal Services  

 
Please see below for a comprehensive listing of certifications held by DRC personnel: 
 
ADEM-QCI, Asbestos, Hazwoper, IS-3, IS-5.a, IS-8.a, IS-10.a, IS-11.a, IS-20.18, IS-20.19, IS-20.21, IS -21.19, IS-21.21, IS-27, IS-
29, IS-33.16, IS-33.17, IS-35.16, IS-35.17, Is-35.20, IS-35.21, IS-36, IS-37.17, IS-37.19, IS-37.20, IS-37.21, IS-42, IS-60.b, IS-75, 
IS-100.a, IS-100.b, IS-100.c, IS-100.fda, IS-100.fwa, IS-100.hcb, IS-100.he, IS-100.leb, IS-100.pw, IS-100.pwb, IS-100.sca, IS-
106.17, IS-120.a, IS-200, IS-200.a, IS-200.b, IS-200.c, IS-200.hca, IS-201, IS-230.d, IS-235.c, IS-00240.b, IS-241.b, IS-242.b, 
IS-244.b, IS-300,  IS-315, IS-317, IS-324.a, EA-325, IS-360, IS-394.a, IS-400, IS-405, IS-420, IS-421, IS-453, IS-454,  IS-546, IS-
546.a, IS-547.a, IS-559, IS-631, IS-632, IS-632.a, IS-633, IS-634, IS-700, IS-700.a, IS-700.b, IS-702.a, IS-703.a, IS-706, IS-775, 
IS-800.a, IS-800.b, IS-800.c, IS-800.d, IS-801, IS-802, IS-803, IS-804, IS-807, IS-808, IS-809, IS-810, IS-811, IS-812, IS-813, IS-
906, IS-907, IS-909, IS-912, IS-914, IS-914, IS-1010, IS-1150, IS-1172, IS-2000, IS-2002, IS-2500, IS-2600, IS-2900, IS-2900.a, IS-
2901, OSHA Introduction to OSHA and the OSH Act, OSHA-105, OSHA-115, OSHA-150, OSHA-151, OSHA-152, OSHA-602, 
OSHA-603, OSHA-605, OSHA-612, OSHA-700, OSHA 716, 10 Hour OSHA for Construction Industry, CPR/AED/First Aid, FOT 
Certificate (Advanced and Intermediate), VDOT Intermediate Work Zone Traffic Control, ATSSA Certificate  
 
Please see licenses and certifications attached.  
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Halsey Beshears, SecretaryRon DeSantis, Governor

STATE OF FLORIDA
DEPARTMENT OF BUSINESS AND PROFESSIONAL REGULATION

CONSTRUCTION INDUSTRY LICENSING BOARD
THE RESIDENTIAL CONTRACTOR HEREIN IS CERTIFIED UNDER THE

PROVISIONS OF CHAPTER 489, FLORIDA STATUTES

SMITH, HAMILTON BEVERIDGE

Do not alter this document in any form.

DRC EMERGENCY SERVICES, LLC

LICENSE NUMBER: CRC1331307
EXPIRATION DATE:  AUGUST 31, 2022

This is your license. It is unlawful for anyone other than the licensee to use this document.

P.O. Box 170 P.O. BOX 17017
GALVESTON            TX 36608

Always verify licenses online at MyFloridaLicense.com
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STATE OF FLORIDA DEPARTMENT
OF BUSINESS AND PROFESSIONAL
REGULATION

CRC1331307

EXPIRATION DATE:  AUGUST 31, 2022

ISSUED: 05/29/2020
CERTIFIED RESIDENTIAL CONTRACTOR
SMITH, HAMILTON BEVERIDGE
DRC EMERGENCY SERVICES, LLC

LICENSED UNDER CHAPTER 489, FLORIDA STATUTES
Signature

STATE OF FLORIDA
DEPARTMENT OF BUSINESS AND PROFESSIONAL REGULATION
CONSTRUCTION INDUSTRY LICENSING BOARD
2601 BLAIR STONE ROAD

(850) 487-1395

TALLAHASSEE FL 32399-0783

Congratulations! With this license you become one of
the nearly one million Floridians licensed by the
Department of Business and Professional Regulation.
Our professionals and businesses range from architects
to yacht brokers, from boxers to barbeque restaurants,
and they keep Florida’s economy strong.

Every day we work to improve the way we do business
in order to serve you better. For information about our
services, please log onto www.myfloridalicense.com.
There you can find more information about our
divisions and the regulations that impact you, subscribe
to department newsletters and learn more about the
Department’s initiatives.

Our mission at the Department is: License Efficiently,
Regulate Fairly. We constantly strive to serve you
better so that you can serve your customers. Thank you
for doing business in Florida, and congratulations on
your new license!

Ron DeSantis, Governor Halsey Beshears, Secretary

LICENSE NUMBER: CRC1331307

STATE OF FLORIDA
DEPARTMENT OF BUSINESS AND PROFESSIONAL REGULATION

CONSTRUCTION INDUSTRY LICENSING BOARD

THE RESIDENTIAL CONTRACTOR HEREIN IS CERTIFIED UNDER THE
PROVISIONS OF CHAPTER 489, FLORIDA STATUTES

SMITH, HAMILTON BEVERIDGE
DRC EMERGENCY SERVICES, LLC

GALVESTON            TX 36608

EXPIRATION DATE:  AUGUST 31, 2022

P.O. Box 170 P.O. BOX 17017

Always verify licenses online at MyFloridaLicense.com

This is your license. It is unlawful for anyone other than the licensee to use this document.

ISSUED: 05/29/2020
Do not alter this document in an form.
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9/9/2020 Detail by Entity Name

search.sunbiz.org/Inquiry/CorporationSearch/SearchResultDetail?inquirytype=EntityName&directionType=Initial&searchNameOrder=DRCEMERGEN… 1/2

Department of State /  Division of Corporations /  Search Records /  Search by Entity Name /

Document Number
FEI/EIN Number
Date Filed
State
Status
Last Event
Event Date Filed
Event Effective Date

Detail by Entity Name
Foreign Limited Liability Company
DRC EMERGENCY SERVICES, LLC

Filing Information

M05000003946
63-1283729
07/18/2005
AL
ACTIVE
LC AMENDMENT
09/29/2015
NONE

Principal Address

6702 BROADWAY STREET
Galveston, TX 77554

Changed: 11/13/2018

Mailing Address

110 VETERANS MEMORIAL BLVD,
SUITE 515
METAIRIE, LA 70005

Changed: 01/31/2018 

Registered Agent Name & Address

COGENCY GLOBAL INC.
115 North Calhoun Street
Suite 4
Tallahassee, FL 32301

Name Changed: 10/29/2013

Address Changed: 04/16/2019

Authorized Person(s) Detail

Name & Address 

Title Vice President/ Secretary 

FUENTES, KRISTY
6702 B d Bl d

D������� �� C�����������Florida Department of State
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9/9/2020 Detail by Entity Name

search.sunbiz.org/Inquiry/CorporationSearch/SearchResultDetail?inquirytype=EntityName&directionType=Initial&searchNameOrder=DRCEMERGEN… 2/2

6702 Broadway Blvd.
Galveston, TX 77554

Title President 

Sullivan, John R
6702 Broadway Blvd.
Galveston, TX 77554

Title Owner 

DRC Equity, LLC
6702 Broadway Blvd.
Galveston, TX 77554

Annual Reports

Report Year Filed Date
2018 04/18/2018
2019 04/16/2019
2020 04/09/2020

Document Images

04/09/2020 -- ANNUAL REPORT View image in PDF format

04/16/2019 -- ANNUAL REPORT View image in PDF format

04/18/2018 -- ANNUAL REPORT View image in PDF format

04/14/2017 -- ANNUAL REPORT View image in PDF format

04/28/2016 -- AMENDED ANNUAL REPORT View image in PDF format

04/25/2016 -- ANNUAL REPORT View image in PDF format

04/29/2015 -- ANNUAL REPORT View image in PDF format

12/03/2014 -- LC Amendment View image in PDF format

06/10/2014 -- AMENDED ANNUAL REPORT View image in PDF format

01/13/2014 -- ANNUAL REPORT View image in PDF format

10/29/2013 -- Reg. Agent Change View image in PDF format

01/21/2013 -- ANNUAL REPORT View image in PDF format

04/11/2012 -- ANNUAL REPORT View image in PDF format

03/15/2011 -- ANNUAL REPORT View image in PDF format

10/15/2010 -- REINSTATEMENT View image in PDF format

03/27/2009 -- ANNUAL REPORT View image in PDF format

03/13/2008 -- ANNUAL REPORT View image in PDF format

04/02/2007 -- ANNUAL REPORT View image in PDF format

08/03/2006 -- ANNUAL REPORT View image in PDF format

03/16/2006 -- ANNUAL REPORT View image in PDF format

07/18/2005 -- Foreign Limited View image in PDF format

Florida Department of State, Division of Corporations
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http://search.sunbiz.org/Inquiry/CorporationSearch/GetDocument?aggregateId=forl-m05000003946-6b476e16-0d8d-4287-bcb4-5957a46d2d1a&transactionId=m05000003946-6f0904f9-83dd-4489-8340-0ed6c5299087&formatType=PDF
http://search.sunbiz.org/Inquiry/CorporationSearch/GetDocument?aggregateId=forl-m05000003946-6b476e16-0d8d-4287-bcb4-5957a46d2d1a&transactionId=m05000003946-6f0904f9-83dd-4489-8340-0ed6c5299087&formatType=PDF
http://search.sunbiz.org/Inquiry/CorporationSearch/GetDocument?aggregateId=forl-m05000003946-6b476e16-0d8d-4287-bcb4-5957a46d2d1a&transactionId=m05000003946-8b8cd063-e5f3-4a95-b9fd-f289b0fce1a2&formatType=PDF
http://search.sunbiz.org/Inquiry/CorporationSearch/GetDocument?aggregateId=forl-m05000003946-6b476e16-0d8d-4287-bcb4-5957a46d2d1a&transactionId=m05000003946-8b8cd063-e5f3-4a95-b9fd-f289b0fce1a2&formatType=PDF
http://search.sunbiz.org/Inquiry/CorporationSearch/GetDocument?aggregateId=forl-m05000003946-6b476e16-0d8d-4287-bcb4-5957a46d2d1a&transactionId=m05000003946-31d1fe93-980e-45f8-9f9a-6354296e33af&formatType=PDF
http://search.sunbiz.org/Inquiry/CorporationSearch/GetDocument?aggregateId=forl-m05000003946-6b476e16-0d8d-4287-bcb4-5957a46d2d1a&transactionId=m05000003946-31d1fe93-980e-45f8-9f9a-6354296e33af&formatType=PDF
http://search.sunbiz.org/Inquiry/CorporationSearch/GetDocument?aggregateId=forl-m05000003946-6b476e16-0d8d-4287-bcb4-5957a46d2d1a&transactionId=m05000003946-82b1a037-559a-410f-b6d3-d53ce2b74cba&formatType=PDF
http://search.sunbiz.org/Inquiry/CorporationSearch/GetDocument?aggregateId=forl-m05000003946-6b476e16-0d8d-4287-bcb4-5957a46d2d1a&transactionId=m05000003946-82b1a037-559a-410f-b6d3-d53ce2b74cba&formatType=PDF
http://search.sunbiz.org/Inquiry/CorporationSearch/GetDocument?aggregateId=forl-m05000003946-6b476e16-0d8d-4287-bcb4-5957a46d2d1a&transactionId=m05000003946-450977a3-11e0-4eb6-8db4-2c4339b955bb&formatType=PDF
http://search.sunbiz.org/Inquiry/CorporationSearch/GetDocument?aggregateId=forl-m05000003946-6b476e16-0d8d-4287-bcb4-5957a46d2d1a&transactionId=m05000003946-450977a3-11e0-4eb6-8db4-2c4339b955bb&formatType=PDF
http://search.sunbiz.org/Inquiry/CorporationSearch/GetDocument?aggregateId=forl-m05000003946-6b476e16-0d8d-4287-bcb4-5957a46d2d1a&transactionId=m05000003946-80ff44ca-6e1e-4d31-a6ab-2927991eb5e4&formatType=PDF
http://search.sunbiz.org/Inquiry/CorporationSearch/GetDocument?aggregateId=forl-m05000003946-6b476e16-0d8d-4287-bcb4-5957a46d2d1a&transactionId=m05000003946-80ff44ca-6e1e-4d31-a6ab-2927991eb5e4&formatType=PDF
http://search.sunbiz.org/Inquiry/CorporationSearch/GetDocument?aggregateId=forl-m05000003946-6b476e16-0d8d-4287-bcb4-5957a46d2d1a&transactionId=m05000003946-83d884bf-3f6e-48e7-9432-2c8e959d2681&formatType=PDF
http://search.sunbiz.org/Inquiry/CorporationSearch/GetDocument?aggregateId=forl-m05000003946-6b476e16-0d8d-4287-bcb4-5957a46d2d1a&transactionId=m05000003946-83d884bf-3f6e-48e7-9432-2c8e959d2681&formatType=PDF
http://search.sunbiz.org/Inquiry/CorporationSearch/ConvertTiffToPDF?storagePath=COR%5C2014%5C1211%5C66579794.Tif&documentNumber=M05000003946
http://search.sunbiz.org/Inquiry/CorporationSearch/ConvertTiffToPDF?storagePath=COR%5C2014%5C1211%5C66579794.Tif&documentNumber=M05000003946
http://search.sunbiz.org/Inquiry/CorporationSearch/GetDocument?aggregateId=forl-m05000003946-6b476e16-0d8d-4287-bcb4-5957a46d2d1a&transactionId=m05000003946-e979f58f-84fd-4872-adb8-aba2fe4821a7&formatType=PDF
http://search.sunbiz.org/Inquiry/CorporationSearch/GetDocument?aggregateId=forl-m05000003946-6b476e16-0d8d-4287-bcb4-5957a46d2d1a&transactionId=m05000003946-e979f58f-84fd-4872-adb8-aba2fe4821a7&formatType=PDF
http://search.sunbiz.org/Inquiry/CorporationSearch/GetDocument?aggregateId=forl-m05000003946-6b476e16-0d8d-4287-bcb4-5957a46d2d1a&transactionId=m05000003946-7e7c2342-97b7-452d-830a-403596a68751&formatType=PDF
http://search.sunbiz.org/Inquiry/CorporationSearch/GetDocument?aggregateId=forl-m05000003946-6b476e16-0d8d-4287-bcb4-5957a46d2d1a&transactionId=m05000003946-7e7c2342-97b7-452d-830a-403596a68751&formatType=PDF
http://search.sunbiz.org/Inquiry/CorporationSearch/ConvertTiffToPDF?storagePath=COR%5C2013%5C1104%5C52102647.Tif&documentNumber=M05000003946
http://search.sunbiz.org/Inquiry/CorporationSearch/ConvertTiffToPDF?storagePath=COR%5C2013%5C1104%5C52102647.Tif&documentNumber=M05000003946
http://search.sunbiz.org/Inquiry/CorporationSearch/GetDocument?aggregateId=forl-m05000003946-6b476e16-0d8d-4287-bcb4-5957a46d2d1a&transactionId=m05000003946-87bb0340-1dbb-4383-8bb4-b7dfce58ffb1&formatType=PDF
http://search.sunbiz.org/Inquiry/CorporationSearch/GetDocument?aggregateId=forl-m05000003946-6b476e16-0d8d-4287-bcb4-5957a46d2d1a&transactionId=m05000003946-87bb0340-1dbb-4383-8bb4-b7dfce58ffb1&formatType=PDF
http://search.sunbiz.org/Inquiry/CorporationSearch/ConvertTiffToPDF?storagePath=COR%5C2012%5C0413%5C28595865.tif&documentNumber=M05000003946
http://search.sunbiz.org/Inquiry/CorporationSearch/ConvertTiffToPDF?storagePath=COR%5C2012%5C0413%5C28595865.tif&documentNumber=M05000003946
http://search.sunbiz.org/Inquiry/CorporationSearch/ConvertTiffToPDF?storagePath=COR%5C2011%5C0315%5C97848420.tif&documentNumber=M05000003946
http://search.sunbiz.org/Inquiry/CorporationSearch/ConvertTiffToPDF?storagePath=COR%5C2011%5C0315%5C97848420.tif&documentNumber=M05000003946
http://search.sunbiz.org/Inquiry/CorporationSearch/ConvertTiffToPDF?storagePath=COR%5C2010%5C1015%5C86719777.tif&documentNumber=M05000003946
http://search.sunbiz.org/Inquiry/CorporationSearch/ConvertTiffToPDF?storagePath=COR%5C2010%5C1015%5C86719777.tif&documentNumber=M05000003946
http://search.sunbiz.org/Inquiry/CorporationSearch/ConvertTiffToPDF?storagePath=COR%5C2009%5C0327%5C90755809.tif&documentNumber=M05000003946
http://search.sunbiz.org/Inquiry/CorporationSearch/ConvertTiffToPDF?storagePath=COR%5C2009%5C0327%5C90755809.tif&documentNumber=M05000003946
http://search.sunbiz.org/Inquiry/CorporationSearch/ConvertTiffToPDF?storagePath=COR%5C2008%5C0314%5C20332032.tif&documentNumber=M05000003946
http://search.sunbiz.org/Inquiry/CorporationSearch/ConvertTiffToPDF?storagePath=COR%5C2008%5C0314%5C20332032.tif&documentNumber=M05000003946
http://search.sunbiz.org/Inquiry/CorporationSearch/ConvertTiffToPDF?storagePath=COR%5C2007%5C0411%5CU0687540.Tif&documentNumber=M05000003946
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Tab G: Insurance 
Disaster Debris Removal and Disposal Services  

 
Insurance 
McGriff, Seibels & Williams 
Rob Harrison 
818 Town & Country Blvd.12 
Suite 500 
Houston, TX 77024 
(713) 940-6544 
Rob.harrison@mcgriff.com 
(Please see sample insurance 
certificate attached) 
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THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED.  NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

$

CERTIFICATE HOLDER

© 1988-2015 ACORD CORPORATION.  All rights reserved.
ACORD 25 (2016/03)

AUTHORIZED REPRESENTATIVE

CANCELLATION

DATE (MM/DD/YYYY)

CERTIFICATE OF LIABILITY INSURANCE

OTHER:

LOCJECT
PRO-

POLICY

GEN'L AGGREGATE LIMIT APPLIES PER:

OCCURCLAIMS-MADE

COMMERCIAL GENERAL LIABILITY

PREMISES (Ea occurrence) $
DAMAGE TO RENTED
EACH OCCURRENCE $

MED EXP (Any one person) $

PERSONAL & ADV INJURY $

GENERAL AGGREGATE $

PRODUCTS - COMP/OP AGG $

$RETENTIONDED

CLAIMS-MADE

OCCUR

AGGREGATE $

EACH OCCURRENCE $UMBRELLA LIAB

EXCESS LIAB

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES  (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

INSR
LTR TYPE OF INSURANCE POLICY NUMBER

POLICY EFF
(MM/DD/YYYY)

POLICY EXP
(MM/DD/YYYY) LIMITS

PER
STATUTE

OTH-
ER

E.L. EACH ACCIDENT

E.L. DISEASE - EA EMPLOYEE

E.L. DISEASE - POLICY LIMIT

$

$

$

ANY PROPRIETOR/PARTNER/EXECUTIVE

If yes, describe under
DESCRIPTION OF OPERATIONS below

(Mandatory in NH)
OFFICER/MEMBER EXCLUDED?

WORKERS COMPENSATION
AND EMPLOYERS' LIABILITY Y / N

AUTOMOBILE LIABILITY

ANY AUTO

OWNED SCHEDULED

HIRED NON-OWNED
AUTOS ONLY AUTOS

AUTOS ONLY AUTOS ONLY

COMBINED SINGLE LIMIT

BODILY INJURY (Per person)

BODILY INJURY (Per accident)

PROPERTY DAMAGE $

$

$

$

$

INSD
ADDL

WVD
SUBR

N / A

$

(Ea accident)

(Per accident)

The ACORD name and logo are registered marks of ACORD

COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

INSURED

PHONE
(A/C, No, Ext):

PRODUCER

ADDRESS:
E-MAIL

FAX
(A/C, No):

CONTACT
NAME:

NAIC #

INSURER A :

INSURER B :

INSURER C :

INSURER D :

INSURER E :

INSURER F :

INSURER(S) AFFORDING COVERAGE

$
$
$
$
$

GCMAYAGK

05/26/2022

Franklin County Clerk of Courts
Attn: Jessica Gay
33 Market Street, Suite 203
Apalachicola, FL 32320

1,000,000

5,000,000PKC111592

Policy Aggregate

1,000,000

713-877-8975 713-877-8974

Contractors Pollution &
Errors & Omissions

5,000,000

Crum & Forster Specialty Insurance Company

Contractor's Pollution

19801

A

Texas Mutual Insurance Company

5,000,000

5,000,000

25623

05/26/202205/26/2021

05/26/202206/30/2021

1,000,000

100,000

5,000,000

44520

A

jbecvar@mcgriff.com

The Phoenix Insurance Company

ECG106142

5,000,000
05/26/2022

EFX118305

Julia Becvar

B

C
D

5,000,000

Errors & Omissions

5,000,000

N

McGriff Insurance Services, Inc.
10100 Katy Freeway, #400
Houston, TX 77043

DRC Emergency Services, LLC
P.O. Box 17017
Galveston, TX 77552

07/06/2021

05/26/2021

0001307608   TX
WC928748471754

06/30/2021

1,000,000

05/26/2022

10,000

Certificate Holder is included as an Additional Insured on the General Liability, Automobile Liability and Excess Liability policies. Waiver of Subrogation applies in favor of
Certificate holder as respects the General Liability, Automobile Liability, Workers' Compensation and Excess Liability policies. The General Liability Policy includes a Per
Project Aggregate. Coverage is primary and non-contributory as respects to the General Liability, Automobile Liability and Excess Liability policies.  All as required by
written contract subject to policy, terms, conditions, and exclusions.  In the event of cancellation by the insurance companies the General Liability, Automobile Liability and
Excess policies have been endorsed to provide 30 days Notice of Cancellation (except for non-payment) to the Certificate Holder shown below.

5,000,000

810-6P127610-21-26-G

22945

A

Argonaut Insurance Company

05/26/2021

X

X

X

X

X

X

X
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Tab H: Required Documents 
Disaster Debris Removal and Disposal Services  

 
Please see the following required documents attached: 

 Proposal Submittal Checklist 
 Proposer’s Certification form 
 Addendum Acknowledgement 
 Drug Free Workplace 
 Sworn Statement on Public Entity Crimes 
 Affidavit of Non-Collusion and of Non-Interest of Entity’s Employee 
 Professional References 
 MWBE Participation Statement 
 Vendor Information and W-9 Form 
 Unit Cost Fee Rate Schedule 
 Byrd Anti Lobbying Form 
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DISASTER DEBRIS REMOVAL & DISPOSAL SERVICES RFP 42 

PROFESSIONAL REFERENCES 

Please provide three (3) current and correct references from clients for similar services. 

1. Company Name: ___________________________________________________________________ 

Contact Person:   ___________________________________________________________________

City, State:   _________________________________________________________________________

Telephone Number:   __________________________________________________________________

Email Address:   ___________________________________________________________________

Description of goods or services provided:  ______________________________________________________

Contract Amount:  _________________________________________________________________________

Start/End Date of Contract:  ___________________________________________________________________

2. Company Name: ___________________________________________________________________

Contact Person: ___________________________________________________________________

City, State: _________________________________________________________________________

Telephone Number: __________________________________________________________________

Email Address: ___________________________________________________________________

Description of goods or services provided:  ______________________________________________________

Contract Amount:  _________________________________________________________________________

Start/End Date of Contract:  ___________________________________________________________________ 

3. Company Name: ___________________________________________________________________

Contact Person: ___________________________________________________________________

City, State: _________________________________________________________________________

Telephone Number: __________________________________________________________________

Email Address: ___________________________________________________________________

Description of goods or services provided:  ______________________________________________________

Contract Amount:  _________________________________________________________________________

Start/End Date of Contract:  ___________________________________________________________________

This document must be completed and returned with your Submittal 

Town of Dauphin Island, AL

Jeff Collier, Mayor

Dauphin Island, AL

(251) 209-9980

jcollier@townofdauphinisland.org

Disaster Debris Removal Services – Hurricane Sally (DR-4563
$1,200,000

September 2020 – January 2021

Jackson County, FL

Clint Pate, County Commissioner, District 2

Jackson County, FL

$33,662,302.07

October 2018- September 2019

Debris Removal Services - Hurricane Michael (4399)

cpate@jacksoncountyfl.com

(850) 527-3900

Coconut Creek, FL

Coconut Creek, FL

Alexander Tergis, Assistance Director of Public Works

$1,273,788.48

September 2017-October 2017

Debris Removal - Hurricane Irma (DR-4337)

Atergis@coconutcreek.net 
(954) 545-6623
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DISASTER DEBRIS REMOVAL & DISPOSAL SERVICES RFP 44 

VENDOR INFORMATION 

(Please attach a current W9 Form) 

Name of Individual or Business Name: 

__________________________________________________________________________________________________ 

Parent Company Name (if different than above): 

__________________________________________________________________________________________________ 

Taxpayer Identification Number (TIN):   _________________________________________________________________ 

Vendor is: 

( ) Corporation 

( ) Partnership 

( ) Sole Proprietorship 

( ) Other___________________________________________________________  (Explain) 

Permanent Residence/Corporate Office Address: 

Address _____________________________________________________________________________________ 

City___________________________________________ State_________ Zip Code  ________ 

Phone___________________________________ Fax________________   

E‐mail _______________________________________________________________________________________ 

Payment Address (if different from above): 

Address ______________________________________________________________________________________ 

City_____________________________________________ State__________   Zip Code_______  

Phone_____________________________________ Fax ___________________________________________ 

E‐mail ________________________________________________________________________________________ 

Purchase Order Address (if different from above): 

Address ______________________________________________________________________________________ 

City_____________________________________________ State__________   Zip Code_______   

Phone_____________________________________ Fax ___________________________________________ 

E‐mail ________________________________________________________________________________________ 

This document must be completed and returned with your Submittal 

DRC Emergency Services, LLC

DRC Equity, LLC

63-1283729

X Limited Liability Company

6702 Broadway Street

Galveston Texas 77554

(888) 721-4372 (504) 482-2852

Kfuentes@drcusa.com

110 Veterans Boulevard, Suite 515

Metairie Louisiana 70005

(888) 721-4372 (504) 482-2852

Kfuentes@drcusa.com

110 Veterans Boulevard, Suite 515

Metairie Louisiana 70005

(888) 721-4372 (504) 482-2852

Kfuentes@drcusa.com

131





DISASTER DEBRIS REMOVAL & DISPOSAL SERVICES RFP 46 

Unit Cost Fee Rate Schedule

DESCRIPTION OF SERVICE UNIT UNIT COST 

MOBILIZATION AND DEMOBILIZATION L.S. 

DESCRIPTION OF SERVICE UNIT UNIT COST 

EMERGENCY ROAD CLEARING AND REMOVAL OF DEBRIS FROM THE PUBLIC RIGHT-OF-WAY 

Backhoe - Rubber Tire Type, J.D. 310 or equal w/bucket & hoe Hour 

Bucket Truck - 50 Ft. Hour 

Bucket Truck - 50' to 75' Hour 

Chipper w/2-man Crew Hour 

Crane - 100 Ton (8 Hr. Minimum) Hour 

Crane - 50 Ton Hour 

Crane 30 Ton or larger Hour 

Dozer -D-6 or equivalent Hour 

Dozer-CAT D4 or equivalent Hour 

Dozer-Cat D8 or equivalent Hour 

Dump Truck - 5 CY Hour 

Dump Truck - Trailer, 50-80 cubic yard Hour 

Dump Truck-Tandem, 14-18 cubic yard Hour 

Dump Truck-Trailer, 24-40 CY Hour 

Dump Truck-Trailer, 41-60 CY Hour 

Dump Trailer w/Tractor, 30 to 40 CY Hour 

Dump Trailer w/Tractor, 41 to 50 CY Hour 

Dump Trailer w/Tractor, 51 to 60 CY Hour 

Dump Truck - 10 to 15 CY Hour 

Walking Floor Trailer w/Tractor, 100CY Hour 

Equipment Transports Hour 

Excavator - Cat 320 or equivalent Hour 

Excavator - Cat 325 or equivalent Hour 

Excavator - Cat 330 or equivalent Hour 

Excavator - Rubber Tired with debris grapple Hour 

This document in its entirety must be completed and returned with your Submittal

N/A

$145.00

$145.00
$165.00

$150.00
$250.00

$175.00

$150.00
$125.00

$115.00
$155.00

$65.00

$85.00
$85.00

$90.00
$95.00

$125.00

$135.00

$145.00

$75.00
$135.00
$65.00

$125.00

$135.00
$165.00

$155.00
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DISASTER DEBRIS REMOVAL & DISPOSAL SERVICES RFP 47 

Unit Cost Fee Rate Schedule (Page 2 of 7) 

DESCRIPTION OF SERVICE UNIT UNIT COST 

EMERGENCY ROAD CLEARING AND REMOVAL OF DEBRIS FROM THE PUBLIC RIGHT-OF-WAY (CONTINUED) 

Farm Tractor w/Box blade Hour 

Feller Bunchers 611 Hydro-Ax or equivalent Hour 

Forklift - Extends Boom with debris grapple Hour 

Jetter Vac Truck Hour 

Loader - Bobcat, 753 or John Deere 648-E with debris grapple or 
equivalent 

Hour 

Loader - Front End, 544 or equal with debris grapple or equivalent Hour 

Loader - Knuckle boom -216 Prentice or equivalent Hour 

Loader - Self, Knuckle Boom Truck, 25-35 CY Body Hour 

Loader - Self, Knuckle Boom Truck, 35-45 CY Body Hour 

Loader - Skid Steer-753 Bobcat w/Bucket or equivalent Hour 

Loader - Steer-753 Bobcat Skid with Street Sweeper or equivalent Hour 

Loader - Towed w/Tractor, Prentice 210 or equivalent Hour 

Loader - Wheel JD 644, or equivalent, with debris grapple or equivalent Hour 

Loader - Wheel, Cat 955 or equivalent Hour 

Loader - Wheel, Cat 966 or equivalent Hour 

Loader - Wheel, JD 644, 2-3 CY Articulated w/Bucket or equivalent Hour 

Log skidder-JD 648E, or equivalent Hour 

Motor Grader-CAT 125 - 140HP or equivalent Hour 

Pickup Truck - Unmanned Hour 

Portable Light Plant Hour 

Power Screen Hour 

Loader-Self, Scraper CAT 623 or equivalent Hour 

Stacking Conveyor Hour 

Stump Grinder/ Vermeer 252 or equivalent Hour 

Street Sweeper Hour 

Sweeper – open air broom Hour 

Track hoe 690 J.D. or equivalent Hour 

$65.00
$125.00

$95.00
$195.00

$115.00

$125.00

$135.00

$165.00

$175.00

$115.00
$115.00

$145.00

$155.00
$175.00

$185.00

$185.00

$35.00

$165.00

$185.00

$35.00

$195.00

$165.00

$165.00
$250.00

$195.00

$125.00

$165.00
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DISASTER DEBRIS REMOVAL & DISPOSAL SERVICES RFP 48 

Unit Cost Fee Rate Schedule (Page 3 of 7) 

DESCRIPTION OF SERVICE UNIT UNIT COST 

EMERGENCY ROAD CLEARING AND REMOVAL OF DEBRIS FROM THE PUBLIC RIGHT-OF-WAY (CONTINUED) 

Truck - 1 ton Pickup Day 

Truck - 1/2-ton Pickup Day 

Truck - 3/4-ton Pickup Day 

Truck - 6 Wheel Drive Heavy Off Roads Hour 

Truck - Box Day 

Truck - Service Hour 

Truck - Supplies Hour 

Truck - Water Hour 

Utility Van Day 

Other (List) 

Other (List) 

Other (List) 

$400.00

$350.00
$375.00

$50.00

$500.00
$45.00

$45.00

$65.00

$450.00
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DISASTER DEBRIS REMOVAL & DISPOSAL SERVICES RFP 49 

*NOTE:  Contractor will pay tipping fee or other disposal fee at final disposal site(s) and charge the Entity

at cost. All final disposal sites must be approved by Entity. 

Unit Cost Fee Rate Schedule (Page 4 of 7) 

DESCRIPTION OF SERVICE UNIT UNIT COST 

DEBRIS REMOVAL SERVICES 

Debris Removal from Event Site and Hauling to DMS 0-30 Miles. CY 

Debris Removal from Event Site and Hauling to Landfill or Final 
Disposal Site* 0-30 Miles. 

CY 

Debris Removal from DMS and Hauling to Landfill or Final 
Disposal Site* 0-30 Miles. 

CY 

Debris Removal from Event Site and Hauling to DMS 31-60 Miles. CY 

Debris Removal from Event Site and Hauling to Landfill or Final 
Disposal Site* 31-60 Miles. 

CY 

Debris Removal from DMS and Hauling to Landfill or Final 
Disposal Site* 31-60 Miles. 

CY 

Debris Removal from Event Site and Hauling to DMS 61+ Miles. CY 

Debris Removal from Event Site and Hauling to Landfill or Final 
Disposal Site* 61+ Miles. 

CY 

Debris Removal from DMS and Hauling to Landfill or Final 
Disposal Site* 61+ Miles. 

CY 

White Goods removal, segregation, and disposal at approved 
location* 

Item 

HAZWASTE removal, segregation, and packaging at DMS for 
disposal by others 

Pound 

Freon Management, Recycling and Disposal* Per unit 
Carcass Removal, Transportation and Disposal* 

(Removal of debris that will decompose such as animals or organic 
fleshy matter)

Pound 

Waterway Debris Removal

Debris removal from canals, rivers, creeks, streams & ditches CY 

Sand Collection and Screening 

Pick up, screen and return debris laden sand/mud/dirt/rock CY 

Vessel Removal Unit 

Demolition of Private Structure CY 

Vehicle Removal Unit 

Electronic Waste 

Removal of electronic debris that contain hazardous materials, such 

as cathode ray tubes. Includes computer monitors and televisions 
Unit 

Biowaste 
Removal of waste capable of causing infection to humans 
(Animal waste, human blood, pathological waste) 

Pound 

$7.62

$7.82

$3.96

$8.24

$8.44

$4.32

$8.24

$9.42

$5.42

$30.00

$9.95

$30.00

$4.95

$52.68

$22.50

$2,500.00

$16.52
$250.00

$25.00

$14.95
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DISASTER DEBRIS REMOVAL & DISPOSAL SERVICES RFP 50 

Tipping Fees at Franklin County Landfill 

Vegetation $45.00/TON 

All Other Debris $65.00/TON 

Unit Cost Fee Rate Schedule (Page 5 of 7) 
DESCRIPTION OF SERVICE UNIT UNIT COST 

TREE OPERATIONS, INCLUDING HAULING 

Hazardous Trees Removal 6” diameter to 12” diameter Tree 

Hazardous Trees Removal >12” diameter to 24” diameter Tree 

Hazardous Trees Removal >24” diameter to 36” diameter Tree 

Hazardous Trees Removal >36” to 48” Tree 

Hazardous Trees Removal >48” + Tree 

Hazardous Limbs Removal >2” Tree 

Hazardous Stumps Removal >24” – 36” Stump 

Hazardous Stumps Removal >36” – 48” Stump 

Hazardous Stumps >48” + Stump 

Stump Fill Dirt 

Fill dirt for stump holes after removal 
CY 

DESCRIPTION OF SERVICE UNIT UNIT COST 

MANAGEMENT AND REDUCTION 

Grinding 
Grinding/chipping vegetative debris 

CY 

Air Curtain Burning 
Air Curtain Burning vegetative debris 

CY 

Open Burning 
Opening burning vegetative debris 

CY 

Compacting 
Compacting vegetative debris 

CY 

Debris Management Site Management 
Preparation, management, and segregating at debris 
management site 

CY 

$65.00

$150.00

$225.00

$350.00

$400.00

$70.00

$200.00

$250.00

$300.00

$0.10

$3.63

$1.42

$0.92

$1.00

$1.24
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DISASTER DEBRIS REMOVAL & DISPOSAL SERVICES RFP 51 

Unit Cost Fee Rate Schedule (Page 6 of 7) 
DESCRIPTION OF SERVICE UNIT UNIT COST 

FINAL DISPOSAL 

Tipping Fees (Vegetative) 

Fee includes negotiated contract price or pass-through amount for 

vegetative 

CY 

Tipping Fees (Mix) 

Fee includes negotiated contract price or pass-through amount for mix CY 

Tipping Fees (C&D) 

Fee includes negotiated contract price or pass-through amount for C&D CY 

DESCRIPTION OF SERVICE UNIT UNIT COST 

MISCELLANEOUS EQUIPMENT & SERVICES 

Hay bales Each 

Staked Silt Fence LF 

Fill Dirt CY 

Tree Protection, as required LF 

Dewater, as required Hour 

Bagged Ice, 50/100 lbs. per 

Bottled Water, Palletized Truck Load Lb. 

Bulk Water, Tanker Gal 

Water Tanker for Bulk Water, Tanker Gal 

Light Tower w/Generator Day 

Office Trailer, 40 ft Day 

Portable Toilet, Single Day 

Portable Toilet, Single Week 

$7.00

$13.50

$17.50

$75.00
$7.50

$25.00

$8.75
$225.00

$50.00

$25.00

$2.00

$0.50

$450.00
$450.00

$125.00

$650.00
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DISASTER DEBRIS REMOVAL & DISPOSAL SERVICES RFP 52 

Unit Cost Fee Rate Schedule (Page 7 of 7) 
DESCRIPTION OF SERVICE UNIT UNIT COST 

PERSONNEL RATES

Traffic Control Personnel Hour 

Laborer Hour 

Survey Person w/Truck Hour 

Inspector w/Vehicle Hour 

Chainsaw w/Operator Hour 

Foreman w/Truck Hour 

Superintendent w/Truck Hour 

Climber w/Gear Hour 

Mechanic w/Truck and Tools Hour 

Ticket Writers / Individual Hour 

Clerical / Individual Hour 

Program Management Services – Professional Hour 

Program Management Services – Administrative Hour 

Other (List) Hour 

Other (List) Hour 

Other (List) Hour 

$37.50

$37.50

$65.00

$65.00

$47.50
$55.00
$55.00

$110.00

$75.00

$32.50
$32.50

$85.00

$45.00
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